
 

 

Environmental 
Resources 
Management 

105 Maxess Road  
Suite 316 
Melville, NY  11747 
(631) 756-8900 
(http://www.erm.com) 

15 May 2022      VIA EMAIL 
 
 
ERM Reference No. 0547409/0621361 
 
 
Mr. Julio Vazquez 
Remedial Project Manager  
Superfund & Emergency Management Division  
EPA – Region 2, 290 Broadway, 19th Fl, New York, NY 10007-1866 
 
Re: Monthly Progress Report – April 2022 

Group B Respondents for Central Plume:  
(Arkwin Industries, Inc., Tishcon Corporation and Patel Trust July 29, 1977) 

Group C Respondents for Eastern Plume:  
(101 Frost Street Associates, L.P. and Next Millennium Realty LLC) 

New Cassel Hicksville Groundwater Contamination Superfund Site - Operable Unit 1  
Unilateral Administrative Order for a Remedial Design - Index No. CERCLA-02- 2018-2015 

 
Dear Mr. Vazquez: 
 
On behalf of the above referenced Group B & C Respondents, and in accordance with the 
Statement of Work attached to the above referenced Unilateral Administrative Order (UAO), 
this letter transmits the April 2022 Monthly Progress Report for the New Cassel Hicksville 
Groundwater Contamination Superfund Site - Operable Unit 1 (Site).   
 
OPERABLE UNIT 1 REMEDIAL DESIGN – PROGRESS/ACTIVITIES DURING REPORTING PERIOD 
 
Eastern Plume Group  

 Mobilized to Site and PDI-44/MW-44 and began drilling (April 18, 2022); drilling 
anticipated to reach terminal depth of 500 feet end of day May 13 or early May 
16, 2022. 

 Obtained access to Nassau County Drainage Basin and performed utility mark 
out. 

Central Plume Group 

 Completed vertical profile at PDI-35 to a depth of 500 feet.   

 Gamma logged PDI-35 to help correlate analytical data and geologic data for 
determination of monitoring well screen zone(s). 

 Discussed monitoring well screen interval with EPA and set a monitoring well at 
PDI-35 screened from 480 ft. to 490 ft. 

 Drilled and sampled vertical profile at PDI-34 to a depth of 360 feet.   
 
UPCOMING ACTIVITIES – MAY 2022 
 
Eastern Plume Group  

 PDI-44/MW-44 
o Gamma log  
o Select well screen intervals and install wells 
o Site restoration/demobilize 

 PDI-43/MW-43 
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o Obtain street opening permit  
o Mobilize and begin drilling  

Central Plume Group 

 Gamma log PDI-34 to help correlate analytical data and geologic data for 
determination of monitoring well screen zone(s). 

 Discuss monitoring well screen interval with EPA and set a monitoring well at 
PDI-34. 

 Complete PDI-34 with well installation and site restoration. 

 Request public subsurface utility markouts refresh for next drilling location 
(PDI/MW-31). 

 Mobilize to PDI-31 and commence geologic/groundwater profiling boring. 
Conduct door-to-door site visits to nearby residents to confirm receipt of Fact 
Sheets and provide additional copies inform homeowners.  

 Provide regular draft geologic/ preliminary unvalidated groundwater profiling 
data updates to EPA to determine the monitoring well screen intervals at 
location PDI-31. 

 Complete PDI-31 with well installation and site restoration. 

 Mobilize to PDI-36 and commence geologic/groundwater profiling boring. 
Conduct door-to-door site visits to nearby residents to confirm receipt of Fact 
Sheets and provide additional copies inform homeowners.  

 Provide regular draft geologic/ preliminary unvalidated groundwater profiling 
data updates to EPA to determine the monitoring well screen intervals at 
location PDI-36. 

 Submit finalized project work plan documents to EPA for the Administrative Record. 

 Submit to EPA a Gantt-type chart schedule for CY2022. 
 
If you should have any questions or wish to discuss the content of this progress report, please 
do not hesitate to call me at (631) 756-8920. 
 
Sincerely, 

 
Chris W. Wenczel, P.G. 
Consultant Director/Hydrogeologist/Project Coordinator 
 
cc: Sharon Kivowitz, Esq., USEPA 

Pietro Mannino, USEPA 
Suzanne Avena, Esq., Garfunkel Wild, P.C. 
John Martin, Esq., Garfunkel Wild, P.C. 
Phil Landrigan, Esq., Landrigan & Aurnou, LLP 
John Privitera, Esq., Whiteman Osterman & Hanna, LLP  
Phil Coop, EnSafe Inc. 

 Alexandra Stark, EnSafe Inc. 
 Ernie Rossano, ERM Consulting & Engineering, Inc. 


